



LIFE19 NAT/IT/000883



Committente



Con il contributo dello strumento finanziario Life dell'UE

PROGETTO LIFE19 NAT/IT/000883 LIFE INSUBRICUS

“Urgent actions for long-term conservation of *Pelobate fuscus insubricus* in the distribution area”

DELIVERABLE

Digital copy of executive design of interventions Action C5




Supported by



Partners

Parco Ticino






Ente di gestione delle aree protette
Città metropolitana di Torino



AREE PROTETTE
DEL TICINO E DEL
LAGO MAGGIORE



ELEADE



Deliverable coordinator

Parco Ticino



Deadline

31/07/2023

Actual

10/2023

Authors

ParcoPo

ACTION A4

Executive planning of actions C1-C6

Summary

The action A4 aims at carrying out the correct final and executive design/planning of the interventions foreseen in actions C1, C2, C3, C4, C5, C6.

The deliverable is partial includes the design of Lot 1. (C6.4)

The design and construction management assignment is awarded to StudioSilva Srl. This deliverable includes the following attachments:the technical report of the executive projectthe schedule of activities the metric computation; the price list and economic framework; the incidence ratios;the graphic tables.

Ben	Action – Subaction	Entrusting engineering design and specialist technical insights	Executive project completion of authorizations	Status of implementation
PartoPo	C6.4 (Lot 1)	StudioSilva Srl Entrustment Act No. 233 of 30/09/2021 (lot 1)	Delivered on 07/2023, approved by Act No. 214 of 31/07/2023	Tender carried out, minutes of the tender with identification of the winning firm Adjudication act suspended due to litigation Municipality of Saluggia

Supported by



Partner

