



LIFE19 NAT/IT/000883



Committente



Con il contributo dello strumento finanziario Life dell'UE

PROGETTO LIFE19 NAT/IT/000883 LIFE INSUBRICUS

“Urgent actions for long-term conservation of *Pelobate fuscus insubricus* in the distribution area”

DELIVERABLE

Digital copy of executive design of interventions Action C2



Supported by



Partners



Deliverable coordinator



Deadline

31/10/2021

Actual

03/2022

Authors

Ticino LM

ACTION A4

Executive planning of actions C1-C6

Summary

The action A4 aims at carrying out the correct final and executive design/planning of the interventions foreseen in actions C1, C2, C3, C4, C5, C6.

The deliverable is complete.

The design and construction management assignment is awarded to Idrogea BLUPROGETTI s.r.l. . This deliverable includes the following attachments: the technical report of the executive project the schedule of activities the metric computation; the price list and economic framework; the incidence ratios; the graphic tables.

Ben	Action – Subaction	Entrusting engineering design and specialist technical insights	Executive project completion of authorizations	Status of implementation
Ticino LM	C2	BLUPROGETTI s.r.l. Entrustment Act No. 356 of 30/11/2021 (single lot) Preventive Verification Report of Archaeological Interest Archaeologist Antonella Gabutti Entrustment Act No. 461 of 31/12/2021	Delivered on 03/2022, approved by Act No. 411 of 12/2022	Assignment of interventions by deed No. 37 of 25/01/2023 to the company Edili s.r.l. di Roma

Supported by



Partner

