



LIFE19 NAT/IT/000883



Committente



Con il contributo dello strumento finanziario Life dell'UE

PROGETTO LIFE19 NAT/IT/000883 LIFE INSUBRICUS

“Urgent actions for long-term conservation of *Pelobate fuscus insubricus* in the distribution area”

DELIVERABLE

Digital copy of executive design of interventions Action C3



Supported by



Partners



Deliverable coordinator



Deadline

31/07/2023

Actual

03/2022 – Lot 1

Authors

Pineta

ACTION A4

Executive planning of actions C1-C6

Summary

The action A4 aims at carrying out the correct final and executive design/planning of the interventions foreseen in actions C1, C2, C3, C4, C5, C6.

The deliverable is partial includes one of the two planned design lots.

The design and construction management assignment is awarded to Idrogea BLUPROGETTI s.r.l. . This deliverable includes the following attachments: the technical report of the executive project the schedule of activities the metric computation; the price list and economic framework; the incidence ratios; the graphic tables.

Ben	Action – Subaction	Entrusting engineering design and specialist technical insights	Executive project completion of authorizations	Status of implementation
Pineta	C3.1 (Lot 1)	BLUPROGETTI s.r.l. Entrustment Act No. 294 of 16/07/2021 (Lot 1 + Lot 2)	Delivered on 03/2022, approved by Act No. 21 of 04/2022	Assignment of interventions by deed No. 78 of 31/08/2023 to the company Top Green s.r.l.
	C3.2, C3.3 (Lot 2)		Ongoing	--

Supported by



Partner

