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Summary
The action A4 aims at carrying out the correct final and executive
design/planning of the interventions foreseen in actions C1, C2, C3, C4, C5,
C6.

The deliverable is partial includes the design of Lot 1. (C6.4)

The design and construction management assignment is awarded to
StudioSilva Srl. This deliverable includes the following attachments:the
technical report of the executive projectthe schedule of activities the metric
computation; the price list and economic framework; the incidence
ratios;the graphic tables.

www.lifeinsubricus.eu

Progetto finanziato dal Programma LIFE 
dell’Unione EuropeaLIFE19 NAT/IT/000883 

Ben Action –

Subaction

Entrusting engineering 

design and specialist 

technical insights

Executive project

completion of 

authorizations

Status of implementation

PartoPo

C6.4

(Lot 1)

StudioSilva Srl

Entrustment Act No.

233 of 30/09/2021 (lot

1)

Delivered on 07/2023,

approved by Act No. 214 of

31/07/2023

Tender carried out, minutes

of the tender with

identification of the winning

firm

Adjudication act suspended

due to litigation Municipality

of Saluggia


	Diapositiva 1
	Diapositiva 2: Summary

